

Planned Order of Deck Maintenance Work
May 12, 2021

1. 6602-6605 Crosswoods Circle – completed first quarter 2021
2. Castillo Court – completed first quarter 2021
3. San Jacinto Court – in process
4. San Felipe Court
5. San Angelo
6. Crosswoods Circle (SE)
7. San Dimas Court
8. La Cima Court
9. Rancho Mirage Court
10. Madera Court
11. Amado Court
12. Rio Cuarto Court
13. La Poza Court
14. 6492-6520 Crosswoods Circle
15. Monteverde Lane and Court
16. Toluca Lane
17. El Cabo Court
18. 6101 thru 6109 Crosswoods Circle
19. 6470 thru 6490 Crosswoods Circle
20. Navarro Court
21. Montez Court
22. El Porto Lane
23. Callexico Lane
24. San Altos Circle
25. Lompoc Court
26. Vera Cruz Way
27. Monticello Way

Note: as “cycle siding and painting work” is done, decks will be addressed with each home. As a result, some work will occur in advance of the list here. For example, some work on Vera Cruz will occur this year, with cycle work. Also, some decks will not require work. Other decks may require emergency work and will be repaired as required.

It is anticipated that it will take about three years to complete this effort. The process will then begin anew.